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Engineering/Commissiioning

Standby
EEHHHEHE A GS pulse on demand

By: T. Satogata/P. Pile Date: 8 June 01

C-A Run Plan, FY2001

hours as of 4/27/01

< FYO1 >
RHIC Beam/Mode S Au pp
AGS Beam/Mode | Fe(SEB) | p (FEB) | p(SEB) pp
Charged Approved Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct
Beam Exp # |Experiment Spokespersons Hours Hours 39172431 17142128 5121926 |2 9162330 | 6132027 | 6132027 3101724 |1 8152229 |5121926 39172431 (7142128 4111825 |2 9162330
or Activity
AGS Startup ﬁ
RHIC Cryo Startup/RHIC Systems Tests/warmup | ] [ ]
RHIC Cryo on I
BLIP 1156 1
RHIC Studies 50% of time — [20% of titne
AGS pp studies
RHIC Experiments
6:00 STAR _ |Harris 308 AR AN
8:00 PHENIX |Zajc 300 L ErEr LRk |
10:00 PHOBOS |Busza 326 AEAEAY ARARARARA
2:00 BRAHMS |Videbaek 299 AEAEAY ARARARARA
2:00 BRAHMS |RHIC Spin
6:00 STAR |RHIC Spin
8:00 PHENIX |RHIC Spin
2:00 PP2PP |Guryn HHHH
AGS Experiments
A3 951 |McDonald 24 3600 D H H H
A3 957 |Vazquez 143 150 ]
C7 956 Bauer/Haines/Hastings/Watanabe 31 - [ | [ axa j sasaasi
C4 949 Bryman/Kettell/Sugimoto 6 6000 |Saasagaa]
C6 953 Manley/Spinka/Nefkens 0 450
C6 927(tests) |[Nefkens/Tippens/Comfort 83 2 weeks
C6 958 Comfort/Sadler 0 400
C8 931 Dehnhard/Hungerford/Quinn/Zeps 184 1184
D6 930 Tamura 428 1428
V1 952(tests) [Cushman 0
V1 821 Hughes/Morse/Roberts 4025 2100
U 955 Hartouni/Morris 65 -
Unscheduled AGS Experiments
A3 960 Vazquez 0 150
B5 940 Molzon 4 4000
C3 926 |Bryman/Littenberg/Zeller 0 8000 L egend
C6 927 Nefkens/Tippens/Comfort 83 2280 S Scheduled Shutdown
V1 952 Cushman 0 Fe Iron beam
Au Gold beam
Proposed AGS Experiments p proton beam
pp polarized protons
D6 959 Kishimoto 0 1000 FEB fast extracted beam




